RESOLUTION NO.

WHEREAS, on June 26, 1977, a break in a City water main caused the flooding and subsequent cave-in of extensive portions of the PACIFIC HIGHWAY SEWER between Laurel and Sassafras Streets and resulted in the forced termination of work in that location on a contract to repair said line let to Steve P. Rados, Inc. on April 28, 1976; and

WHEREAS, said contract called for repairing the sewer line by the jacking of a slightly smaller diameter pipe into the existing line; and

WHEREAS, said method of repairing said line has as a result of the cave-ins become totally impossible and it now becomes necessary to open up the entire length of said line and repair it by an open trench method; and

WHEREAS, an emergency bypass was installed to carry sewage around the caved-in area to a storm drain, thence to a point where it crosses above another main in the Metropolitan Sewer System in which a hole was made and the affluent permitted to drop into the sewer conduit; and conducts and conducts and conducts and conducts are conducts.

WHEREAS, said method of bypassing the caved-in line can only be temporary and could not be permitted to continue beyond the time when the autumn rains are expected to fall; and

WHEREAS, sections of Pacific Highway have been undermined as a result of the cave-in and both the street and other public facilities located therein are in danger of

00526



having to be taken out of service; and

WHEREAS, Convair, the Port of San Diego and other Pacific Highway abutters are continuing to experience problems emanating from odor and seepage of sewage which have in fact intensified since the cave-in; and

WHEREAS, a temporary bypass system through the use of pumps has been put into operation on ____July 26, 1977 at a cost of \$ 600.00 a day which it is hoped would eliminate the need for the use of the storm drain; and

WHEREAS, said bypass is only temporary and makeshift at best and can be expected to be subject to breakdowns; and

WHEREAS, the cave-in of said sewer line amounts to a disaster and an emergency exists; and

WHEREAS, there is the immediate need to complete the repair of said sewer line before the expected onset of the autumn rains in order to avoid major health and sanitary problems; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego that based on the aforementioned circumstances and the power vested in it under Section 94 of the Charter, the Council does hereby determine and declare that the public interest and necessity demand the immediate expenditure of public money to safeguard life, health and property in order to repair before the onset of the autumn rains the PACIFIC HIGHWAY SEWER line between Sassafras and Laurel Streets.

BE IT FURTHER RESOLVED, that the contract between The

MICROFILMED
JUN 5 19

JUN 5 1978

City of San Diego and Steve P. Rados, Inc. for the construction of the PACIFIC HIGHWAY SEWER on file in the office of the City Clerk as Document No. 755404, be terminated insofar as it relates to that portion thereof between Sassafras and Laurel Streets due to the impossibility of performance by the contract (liner jacking) method and it be amended to extend the completion date 45 days as to that portion of the line south of Laurel Street, said extension due to the delay caused by the need to reclean said portion of said line.

BE IT FURTHER RESOLVED, that the City Manager be and he is hereby authorized under the aforementioned Section 94 of the Charter to negotiate a contract, without advertising or calling for bids, with any competent, qualified and reliable contractor to repair said PACIFIC HIGHWAY SEWER between Sassafras and Laurel Streets so that the same may be operable by the onset of the expected autumn rains.

APPROVED: JOHN W. WITT, City Attorney

Robert S. Teaze

Assistant City Attorney

RST:rb 451 REV. 8-3-77

Orig.Dept.: Engr. & Dev.

MICROFILMED

JUN 5 1978

	and adopted by the Council o	of The City of San D	iego on		AUG 2 1977	
	Councilmen Gil Johnson Maureen F. O'Connor Lee Hubbard Leon L. Williams Floyd L. Morrow Tom Gade Joel M. Strobl Jess D. Haro Mayor Pete Wilson	Yeas D D D D D D D D D D D D D D D D D D D	Nays	Excused	Absent	
	AUTHENT	AUTHENTICATED BY:				
		*******	PETE WILSON Mayor of The City of San Diego, California.			
(Seal)		Ву	City Clerk of	EDWARD NIELS The City of San		
ALIF.						

OIT JUL 23 PW 3 1977 JUL 29 PW 3 SAN DIEGO, CALI

Office of the City Clerk, San Diego, California

Resolution 218964

... Adopted

AUG 2 1977

2 1977

CC-1276 (REV. 12-76)