(R. 78-844)

RESOLUTION No. 219734

Adopted on NOV -23 1977

BE IT RESOLVED, by the Council of The City of San Diego as follows:

That Change Order No. 2, dated July 19, 1977, heretofore filed with the City Clerk of said City as Document No. 761969, issued in connection with the contract between The City of San Diego and Steve P. Rados for the CONSTRUCTION OF CHOLLAS CREEK TRUNK SEWER, said contract having been filed in the office of the City Clerk as Document No. 752700, be and the same is hereby approved; and the changes therein set forth, amounting to a net decrease in the contract price of \$76,562, be and the same are hereby approved.

APPROVED: JOHN W. WITT, City Attorney

Robert S. Teaze

Assistant City Attorney

RST:1c:823.5 11/7/77

Or.Dept.:Engr.&Dev.

MICROFILMED

OCT 6 1978

NOV 23 1977 Passed and adopted by the Council of The City of San Diego on by the following vote: Excused Absent Yeas Nays Councilmen व्यव्यव्यव्यव्यव् Gil Johnson Maureen F. O'Connor Lee Hubbard Leon L. Williams Floyd L. Morrow Tom Gade Joel M. Strobl Jess D. Haro Mayor Pete Wilson AUTHENTICATED BY: PETE WILSON Mayor of The City of San Diego, California, Seal CHARLES G. ABDELNOUR City Clerk of The City of San Diego, California . Office of the City Clerk, San Diego, California Resolution 219734

CC-1276 (REV. 8-77)

00619