WHEREAS, PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of MIRA VIEW UNIT NO. 1, under an agreement filed in the office of the City Clerk as Document No. 748417, was required to install certain improvements in said subdivision; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, as follows:

That PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of MIRA VIEW UNIT NO. 1, under that certain agreement made with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document No. 748417, is hereby granted an extension of time to April 1, 1981, within which to complete the improvements required by said agreement.

APPROVED: JOHN WITT, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:clh 5/4/79 T.M. 71-227 W.O. 70411 Or.Dept.:E&D

MICROFILMED

MAY 21 1979 Passed and adopted by the Council of The City of San Diego on by the following vote: Councilmen Yeas Nays Not Present Ineligible Bill Mitchell Maureen F. O'Connor Bill Lowery Leon L. Williams Fred Schnaubelt Tom Gade Larry Stirling Lucy Killea Mayor Pete Wilson **AUTHENTICATED BY:** PETE WILSON Mayor of The City of San Diego, California. (Seal) CHARLES G. ABDELNOUR City Clerk of The City of San Diego, California. By Hagel L. Holman

Office of the City Clerk, San Diego, California

Resolution Number

223548 Adopted

MAY 21 1979

CC-1276 (REV. 10-78)

MICROFILMED

RECEIVED CITY CLERK'S UFFICE

1979 MAY 10 PM 12: 21

SAN DIEGO, CALIF.