(R-82-217)

RESOLUTION NUMBER R- 254848

Adopted on AUG 24 1981

WHEREAS, PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of MIRA MESA WEST UNIT NOS. 2, 3, 4, 5, 6, and 7, under agreements numbered as follows: Unit No. 2 - Document No. 765349, Unit No. 3 Document No. 765607, Unit No. 4 - Document No. 766238, Unit No. 5 - 766336, Unit No. 6 - Document No. 766779, and Unit No. 7 - Document No. 766977, were required to install certain improvements in said subdivision; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work: NOW. THEREFORE.

EE IT RESOLVED, by the Council of The City of San Diego, as follows: That PARDEE CONSTRUCTION COMPANY, a California corporation, subdividers of MIRA MESA WEST UNIT NOS. 2, 3, 4, 5, 6, and 7, under those certain agreements made with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document Nos. 765349, 765607, 766238, 766336, 766779 and 766977, respectively, are hereby granted an extension of time to July 30, 1982, within which to complete the improvements required by said agreement.

APPROVED: John W. Witt, City Attorney

/Frederick C. Conrad

Chief Deputy City Attorney

FCC:cIh:subd 8/7/812 T.M. 77-228 Or.Dept:E&D R-82-217

sed and adopted by the Co ne following vote:	ouncil of The City	The City of San Diego on AUG 24 1981					
Councilmen Bill Mitchell Bill Cleator Susan Golding Leon L. Williams Fred Schnaubelt Mike Gotch Dick Murphy Lucy Killea Mayor Pete Wilson		विविविविविविविव व	Nays	Not Present	Ineligible		
AU1	HENTICATED B	Y:					
		********	Mayor of T	PETE WILSO he City of San Die			
eal)			•			•	
				RLES G. ABDE The City of San D		a.	
		B	Zasta	ve Den	idge)	, Depu	
						· A _. , '	
			4	d .			
• •							
	+ 10					, .	
	•		;				
		Office of the City Clerk, San Diego, California					
		-					