(R-82-1470)

RESOLUTION NUMBER R- 256051

Adopted on MAR 22 1982

WHEREAS, PARDEE CONSTRUCTION COMPANY, subdivider of MIRA VIEW UNIT NO. 1, under an agreement filed in the office of the City Clerk as Document No. 748417, was required to install certain improvements in said subdivision; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, as follows:

That PARDEE CONSTRUCTION COMPANY, subdivider of MIRA VIEW UNIT NO. 1, under that certain agreement made with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document No. 748417, is hereby granted an extension of time to January 15, 1984, within which to complete the improvments required by said agreement.

John W. Witt, City Attorney APPROVED:

Ву

Chief Deputy City Attorney

FCC:clh:subd. 3/2/82

Or.Dept:E&D R-82-1470

Form=r.subeot

R-256051

Passed and adopted by the Council of The Coy the following vote:	nd adopted by the Council of The City of San Diego on lowing vote:			MAR 22 1982		
Councilmen Bill Mitchell Bill Cleator Susan Golding Leon L. Williams Ed Struiksma Mike Gotch Dick Murphy Lucy Killea Mayor Pete Wilson	Yeas Yeas	Nays	Not Present	Ineligible		
AUTHENTICATE	D BY:					
	PETE WILSON Mayor of The City of San Diego, California,					
(Seal)			RLES G. ABDE			
			f The City of San		ia.	
	By	Elle	en Bovi	ard	. , Deputy	
			·			
				·	•	
	Office	of the City C	lerk, San Diego, C	alifornia	<u> </u>	

Resolution 256051

01481

MAR 22 1982