(R-82-1635)

RESOLUTION NUMBER R- 256145 Adopted on APR 5 1982

WHEREAS, PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of MIRA MESA WEST UNIT NOS. 8, 9 and 10, under agreements filed in the office of the City Clerk as Document Nos. RR 250992, RR 250997 and RR 250999, respectively, was required to install certain improvements in said subdivisions; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, as follows:

That PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of MIRA MESA WEST UNIT NOS. 8, 9 and 10, under those certain agreements made with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document Nos. RR 250992, RR 250997 and RR 250999, respectively, is hereby granted an extension of time to March 15, 1984, within which to complete the improvments required by said agreements.

John W. Witt, City Attorney APPROVED:

Chief Deputy City Attorney

FCC:clh:subds. 3/22/82

Or.Dept:E&D Form=r.subeot

R-82-1635

sed and adopted by the Council of The City of San Diego on he following vote:		APR 5 1982			
Councilmen Bill Mitchell Bill Cleator Susan Golding Leon L. Williams Ed Struiksma Mike Gotch Dick Murphy Lucy Killea Mayor Pete Wilson	Yeas Dadadadadada	Nays	Not Present	Ineligible	
AUTHENTICATED	BY:			·	
		Mayor of	PETE WILSO		*
(Seal)		СНА	RLES G. ABDE	LNOUR	
	ву	Parb	f The City of San I	idge, california.	
			ı		:
Resolu Numbe		of the City C	Clerk, San Diego, C	elifornia PR 5 1982	

CC-1276 (REV. 1-82)