(R-82-2202)

RESOLUTION NUMBER R- 256702

Adopted on IIII C 1982

WHEREAS, PARDEE CONSTRUCTION COMPANY, subdivider of MIRA MESA VERDE UNIT NO. 28, under an agreement filed in the office of the City Clerk as Document No. 765606, was required to install certain improvements in said subdivision; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, as follows:

That PARDEE CONSTRUCTION COMPANY, a California corporation subdivider of MIRA MESA VERDE UNIT NO. 28, under that certain agreement made with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document No. . .765606, is hereby granted an extension of time to May 7, 1984, within which to complete the improvments required by said agreement.

APPROVED: John W. Witt, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:clh:subd. 6/17/82 Or.Dept:E&D

Or.Dept:E&D Form=r.subeot

Passed and adopted by the Council of by the following vote:	f The City of San D	Diego on	JUL 6 1982		
Councilmen Bill Mitchell Bill Cleator Susan Golding Leon L. Williams Ed Struiksma Mike Gotch Dick Murphy Lucy Killea Mayor Pete Wilson	Yeas	Nays	Not Present	Ineligible	
AUTUENTI	CATED BY:		,		
NUTHENTI	CAILD BI:		PETE WILSO)N	•
		Mayor of T	The City of San Di	ego, Californi	a ,
(Seal)	<i></i>		RLES G. ABDE		mia.
	Ву	Ella	~Bo	rard	, Deputy.
					•
	•				
· · · · · · · · · · · · · · · · · · ·					
•					
•	Office	of the City C	lerk, San Diego, C	alifornia	
	Resolution R-2	56702	Adopted	JUL 6	1982

CC-1276 (RÉV. 1-82)