(R-83-280)

## RESOLUTION NUMBER R- 257483 Adopted on 10V 15 1982

WHEREAS, PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of CONCORD SQUARE UNIT NO. 2, under an agreement filed in the office of the City Clerk as Document No. RR-252341, was required to install certain improvements in said subdivision; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, as follows:

That PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of CONCORD SQUARE UNIT NO. 2, under that certain agreement made with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document No. RR-252341, is hereby granted an extension of time to July 28, 1984, within which to complete the improvements required by said agreement.

John W. Witt, City Attorney APPROVED:

Frederick C. Conrad Chief Deputy City Attorney

FCC:clh:subd. 11/1/82 Or.Dept:E&D Form=r.subeot

Passed and adopted by the Council by the following vote:	ssed and adopted by the Council of The City of San Diego on the following vote:			NOV 15 1982 ,		
Councilmen  Bill Mitchell  Bill Cleator  Susan Golding  Leon L. Williams  Ed Struiksma  Mike Gotch  Dick Murphy  Lucy Killea  Mayor Pete Wilson	Yeas  Yeas	Nays	Not Present	Ineligible		
AUTHEN	TICATED BY:				٠	
		PETE WILSON  Mayor of The City of San Diego, California.				
(Seal)		CHARLES G. ABDELNOUR City Clerk of The City of San Diego, California.				
	Ву	Elle	n Bor	rard,	Deputy.	
·						
	Office	Office of the City Clerk, San Diego, California				
	Resolution 2	<b>5748</b> 3	Adopted	NOV 15 1	982	