(R-83-730)

RESOLUTION NUMBER R- 257550

Adopted on DEC 6 1982

WHEREAS, PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of MIRA WEST UNIT NO. 2, under an agreement filed in the office of the City Clerk as Document No. 765349, was required to install certain improvements in said subdivision; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, as follows:

That PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of MIRA MESA WEST UNIT NO. 2, under that certain agreement made with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document No. 765349, is hereby granted an extension of time to July 30, 1984, within which to complete the improvements required by said agreement.

John W. Witt, City Attorney APPROVED:

Ву

Frederick C. Conrad Chief Deputy City Attorney

FCC:clh:subd. 11/8/82 Or.Dept:E&D Form=r.subeot

01707

		il of The City of San Diego on	DEC	6 1982,
by the fo	Councilmen Bill Mitchell Bill Cleator Susan Golding Leon L. Williams Ed Struiksma Mike Gotch Dick Murphy District 8 Mayor Pete Wilson	Yeas Nays Not Present	Ineligible	Vacant
(Seal)	AUTHENTICATED BY: PETE WILSON Mayor of The City of San Diego, California. CHARLES G. ABDELNOUR City Clerk of The City of San Diego, California. By Barbara Berringe, Deputy			
		Office of the City Clerk, San Diego, Concession Resolution R 257550		1982

CC-1276 (REV. 1-82)