(R-83-731)

RESOLUTION NUMBER R- 257551 Adopted on DEC 6 1982

WHEREAS, PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of MIRA MESA WEST UNIT NO. 3, under an agreement filed in the office of the City Clerk as Document No. 765607, was required to install certain improvements in said subdivision; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, as follows:

That PARDEE CONSTRUCTION COMPANY, subdivider of MIRA MESA WEST UNIT NO. 3, under that certain agreement made with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document No. 765607, is hereby granted an extension of time to July 30, 1984, within which to complete the improvements required by said agreement.

APPROVED: John W. Witt, City Attorney

Ву

Fréderick C. Conrad Chief Deputy City Attorney

FCC:clh:subd. 11/8/82 Or.Dept:E&D Form=r.subeot

PAGE 2 OF 2

Passed a	and adopted by the Counc llowing vote:	il of The City of	San Die	ego on	1	DEC 6 19	982,	
	Councilmen Bill Mitchell Bill Cleator Susan Golding Leon L. Williams Ed Struiksma Mike Gotch Dick Murphy District 8 Mayor Pete Wilson		eas de la	Nays	Not Present	Ineligible	Vacant	
(Seal)	AUTHE	NTICATED BY:	Ве	СНА	PETE WILSO The City of San Di RLES G. ABDI of The City of San	ego, Californi ELNOUR	, nia.	
			Office of the City Clerk, San Diego, California					
		Resolution Number	.25°	7551	Adopted .	DEC 619	982	

を主義を1を発展するとは最近である。 1907年に対象のでは、1907年に対象のでは、1907年に対象のでは、1908年に対象のでは、1907年に対象の