(R-83-732)

RESOLUTION NUMBER R- 257552

Adopted on DEC 6 1982

WHEREAS, PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of MIRA MESA WEST UNIT NO. 4, under an agreement filed in the office of the City Clerk as Document No. 766238, was required to install certain improvements in said subdivision; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, as follows:

That PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of MIRA MESA WEST UNIT NO. 4, under that certain agreement made with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document No. 766238, is hereby granted an extension of time to July 30, 1984, within which to complete the improvements required by said agreement.

John W. Witt, City Attorney APPROVED:

Frederick C. Conrad Chief Deputy City Attorney

FCC:clh:subd. 11/8/82 Or.Dept:E&D Form=r.subeot

sed and add he followin	opted by the Counci g vote:	l of The City	of San Di	ego on		DEC	6 19
Bill M Bill C Susar Leon Ed S Mike Dick	Councilmen Mitchell Cleator In Golding L. Williams Truiksma Gotch Murphy Trict 8 Or Pete Wilson		Yeas	Nays	Not Present	Ineligible	Vaca
	AUTHEN	NTICATED E	3Y: 		PETE WILSO		
Seal)		Mayor of The City of San Diego, California.  CHARLES G. ABDELNOUR  City Clerk of The City of San Diego, California.					
			Ву 🔀	Sasta	va Des	ridge)	, Depu
			Office o	f the City C	lerk, San Diego, C	lalifornia.	
		Resolut	ion-25	57552	: 1	DEC 619	982

CC-1276 (REV. 1-82)