(R-83-733)

RESOLUTION NUMBER R- 257553

Adopted on DEC 6 1982

WHEREAS, PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of MIRA MESA WEST UNIT NO. 5, under an agreement filed in the office of the City Clerk as Document No. 766336, was required to install certain improvements in said subdivision; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, as follows:

That PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of MIRA MESA WEST UNIT NO. 5, under that certain agreement made with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document No. 766336, is hereby granted an extension of time to July 30, 1984, within which to complete the improvements required by said agreement.

APPROVED: John W. Witt, City Attorney

Ву

Frederick C. Conrad Chief Deputy City Attorney

FCC:clh:subd. 11/8/82 Or.Dept:E&D Form=r.subeot

Passed and adopted by the Council of	The City of San Diego on		DEC	6 1982
by the following vote:				
Councilmen	Yeas Nays	Not Present	Ineligibl e	
Bill Mitchell				
Bill Cleator Susan Golding			- L	
Leon L. Williams				
Ed Struiksma				
Mike Gotch				•
Dick Murphy				
District 8				Vacant
Mayor Pete Wilson				
AUTHENTIC	ATED BY:			
	PETE WILSON Mayor of The City of San Diego, California.			
(Seal)				a.
(boat)	CHARLES G. ABDELNOUR City Clerk of The City of San Diego, California.			
		_		
	By Darb	ua Di	suda	Deputy.
	9	ua Be		
			0	
	Office of the City Clerk, San Diego, California			
	Resolution 257553	Adopted	DEC 6	1982

CC-1276 (REV. 1-82)