(R-83-734)

RESOLUTION NUMBER R- 257554

Adopted on DEC 6 1982

WHEREAS, PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of MIRA MESA WEST UNIT NO. 6, under an agreement filed in the office of the City Clerk as Document No. 766779, was required to install certain improvements in said subdivision; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, as follows:

That PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of MIRA MESA WEST UNIT NO. 6, under that certain agreement made with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document No. 766779, is hereby granted an extension of time to July 30, 1984, within which to complete the improvements required by said agreement.

John W. Witt, City Attorney APPROVED:

Frederick C. Conrad Chief Deputy City Attorney

FCC:clh:subd. 11/8/82 Or.Dept:E&D Form=r.subeot

01719

| Passed and adopted by the Council of The C by the following vote: | City of San Diego on | | DEC 6.1982 , |
|--|---|--------------------|---|
| Councilmen Bill Mitchell Bill Cleator Susan Golding Leon L. Williams Ed Struiksma Mike Gotch Dick Murphy District 8 Mayor Pete Wilson | Yeas Nays | Not Present | Ineligible |
| AUTHENTICATED | D BY: | PETE WILSO |)N |
| | Mayor of ' | The City of San Di | *************************************** |
| (Seal) | ******************************** | RLES G. ABDI | ELNOUR , Diego, California . |
| By Bashara Berridge, Deputy. | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | Office of the City Clerk, San Diego, California | | |
| Reso! Numb | | Adopted | EC 6 1982 |