(R-83-807 Rev. 4)

RESOLUTION NUMBER R-257676 Adopted on DEC 14 1982

WHEREAS, SAN CARLOS PARK, a general partnership, subdivider of EAGLE RIDGE ESTATES, under an agreement filed in the office of the City Clerk as Document No. RR-252631, was required to install certain improvements in said subdivision; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; and

WHEREAS, the City Council finds that an extension of time of one year in which to complete the improvements is reasonable providing certain conditions are met to which the subdivider and Home Federal Savings and Loan Association have agreed; and

WHEREAS, said subdivider has agreed to install the required improvements in accordance with the timetable attached hereto as Exhibit "A;" and

WHEREAS, Home Federal Savings and Loan Association, by letter dated October 6, 1982, a copy of which is attached hereto as Exhibit "B," has agreed that should subdivider shut down, abandon or cease construction of the improvements for any reason other than labor strikes, weather or acts of God, Home Federal Savings and Loan Association shall, upon notice from The City of San Diego, proceed immediately to have approximately 600,000

square feet of slopes within the project hydroseeded with Blando Brome, which is an annual grass suitable to provide erosion control, NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, as follows:

That SAN CARLOS PARK, a general partnership, subdivider of EAGLE RIDGE ESTATES, under that certain agreement made with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document No. RR-252631, is hereby granted an extension of time to December 31, 1983, within which to complete the improvements required by said agreement.

APPROVED: John W. Witt, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:imb

Rev. 01/31/83

Or.Dept:ED

TM 77-288:WO 70961

Form=r.subeot

	•								-/		n.andScape	sidewalk & paving	Underground	Grading				W.O. 70961
		-						+	1						Sept.			1913
								days 1							Oct.	1982		
								0St t0							Nov.			
								weathe							Dec.].	CONST	• .
								r & hol							Jan.		RUCTION	EAGLE RIDGE
								idays							Feb.		CONSTRUCTION SCHEDULE	IDGE
															Mar.	1983	ULE	
															Apr.	3		
													<u> </u>		Мау			
															June			· >
										1								•
				E	ХH	BIT	A				-				R-	02 2576	21.48 976	·



Main Office | 701 Broadway, P.O. Box 2070, San Diego, CA 92112 • General Information (714) 238-7581 Sayings 238-7611 • Major Loans 238-7801 • Loan Service 238-7542 • Escrow 238-7668

OCT 1 1 1982

FIELD DIVISION

October 6, 1982

Councilman Dick Murphy City of San Diego 202 C Street San Diego, CA 92101

Dear Councilman Murphy:

The purpose of this letter is to assure you that if Brehm Communities "shuts down", abandons, or quits construction of the Eagle Ridge project for any reasons other than strikes, weather or acts of God, Home Federal Savings and Loan Association will proceed immediately to have the approximately 600,000 square feet of slopes hydro-seeded with "Blando Brome" which is an annual grass and grows up to 12" in height and is good for erosion control.

Sincerely,

Vice President

Major Loans Department

/lev

cc: Brehm Communities

FILE: W.D. 70961

Passed and adopted by the Council of	DEC 1 4 1982 The City of San Diego on									
councilmen Councilmen Bill Mitchell Bill Cleator Susan Golding Leon L. Williams Ed Struiksma Mike Gotch Dick Murphy Uvaldo Martinez Mayor Pete Wilson	Yeas Yeas	Nays								
AUTHENTI	, •	CHA City Clerk o	PETE WILSO The City of San Di RLES G. ABDE If The City of San I	ego, California. ELNOUR						
	Office of Resolution		lerk, San Diego, C	Falifornia EC 141982						

CC-1276 (REV. 1-82)