(R-83-1461)

RESOLUTION NUMBER R- 258184

Adopted on APR 04 1983

WHEREAS, CAMERON BROTHERS CONSTRUCTION COMPANY INC., subdivider of CARDINAL HEIGHTS, under an agreement filed in the office of the City Clerk as Document No. 766994, was required to install certain improvements in said subdivision; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, as follows:

That CAMERON BROTHERS CONSTRUCTION COMPANY INC., subdivider of CARDINAL HEIGHTS, under that certain agreement made with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document No. 766994, is hereby granted an extension of time to January 25, 1984, within which to complete the improvements required by said agreement.

APPROVED: John W. Witt, City Attorney

By

for Frederick C. Conrad Chief Deputy City Attorney

FCC:imb 03/18/83 Or.Dept:E&D TM 78-183 WO 70898 Form=r.subeot

ssed and adopted by the Council of I the following vote:	The City of San Diego on .	АР	APR 04 1983	
Councilmen Bill Mitchell Bill Cleator DISTRICT 3 William Jones Ed Struiksma Mike Gotch Dick Murphy Uvaldo Martinez Mayor	Yeas Nays	Not Present	Ineligible CONTROL INCLUDING TO THE PROPERTY OF THE PROPERTY	
AUTHENTICA	Deputy Mayor of Cl	IARLES G. ABDE	ego, California.	
Γ	Office of the City	Clerk, San Diego, C	alifornia	

Resolution R- 258184

CC-1276 (REV. 1-82)

APR 04 1983