(R-83-1462)

RESOLUTION NUMBER R- 258185
Adopted on APR 04 1983

WHEREAS, CAMERON BROTHERS CONSTRUCTION COMPANY INC., subdivider of MISSION HEIGHTS NORTH UNIT NO. 7, under an agreement filed in the office of the City Clerk as Document No. RR-762810, was required to install certain improvements in said subdivision; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, as follows:

That CAMERON BROTHERS CONSTRUCTION COMPANY INC., subdivider of MISSION HEIGHTS NORTH UNIT NO. 7, under that certain agreement made with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document No. RR-762810, is hereby granted an extension of time to January 25, 1984, within which to complete the improvements required by said agreement.

APPROVED: John W. Witt, City Attorney

for Frederick C. Conrad Chief Deputy City Attorney

FCC:imb 03/18/83 Or.Dept:E&D TM 76-226 WO 70667

Form=r.subeot

R- 258185

d and adopted by the Council of Th following vote:	e City of San Diego on		APR 04 1983		
Councilmen	Yeas	Nays	Not Present	Ineligible	
Bill Mitchell					•
Bill Cleator	Ü				
DISTRICT 3					
William Jones			$\Box$	ī	. 171
Ed Struiksma		$\Box$	ä	$\Box$	
Mike Gotch	Ū	$\Box$	ñ	$\overline{\Box}$	
Dick Murphy	Š	ñ	ī	一	
Uvaldo Martinez	ল	$\Box$	Ä	$\Box$	
Mayor					VACANT
oal)		CHA City Clerk o	The City of San Did RLES G. ABDE If The City of San I	LNOUR Diego, Califo	ornia .
					*.
					V-1-4
	Office	of the City C	lerk, San Diego, C	alifornia	

CC-1276 (REV. 1-82)

. ..