(R-85-624)

RESOLUTION NUMBER R- 261812 ADOPTED ON OCT 29 1984

WHEREAS, PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of MIRA MESA WEST UNIT NO. 4, under an agreement filed in the office of the City Clerk as Document No. 766238, was required to install certain improvements in said subdivision; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of MIRA MESA WEST UNIT NO. 4, under that certain agreement made with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document No. 766238, is hereby granted an extension of time to July 30, 1985, within which to complete the improvements required by said agreement.

APPROVED: John W. Witt, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:ib:640 10/08/84 Or.Dept:E&D TM 77-228-4 WO 70756 R-85-624 Form=r.subeot

R-261812

PAGE 2 OF 2

00735

sed and adopted by the Council of The City of San Diego on		iego on	OCT 2 9 1984	
Councilmen Bill Mitchell Bill Cleator Gloria McColl William Jones Ed Struiksma Mike Gotch Dick Murphy Uvaldo Martinez Mayor Roger Hedgecock	Yeas DO	Nays	Not Present	Ineligible
AUTHENTICATED I	3 Y :			
			OGER HEDGECOCK	
· ·		Mayor of T	The City of San Di	ego, California,
(Seal)	*******		RLES G. ABDE	LNOUR , Diego, California .
	By	GT.	_	vard, Deputy.
	•		٠.	
	Office of the City Clerk, San Diego, California			
Resolut Number	ion R	26181	Adopted	OCT 2 9 1984

CC-1276 (REV. 6-83)

というだけでは、これには、これに対象の関係のできることである。これでは、1985年の特別では、1985年のでは、1985年のでは、1985年の1985年

RECEIVED CITY CLERK'S UFFICE 1984 OCT 17 PM 1: 24 SAN DIEGO, CALIF.

00737