(R-85-625)

RESOLUTION NUMBER R- 261813 ADOPTED ON OCT 2 9 1984

WHEREAS, PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of MIRA MESA WEST UNIT NO. 5, under an agreement filed in the office of the City Clerk as Document No. 766336, was required to install certain improvements in said subdivision; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of MIRA MESA WEST UNIT NO. 5, under that certain agreement made with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document No. 766336, is hereby granted an extension of time to July 30, 1985, within which to complete the improvements required by said agreement.

APPROVED: John W. Witt, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:ib:640 10/08/84 Or.Dept:E&D TM 77-228-5 WO 70773 R-85-625 Form=r.subeot

R-261813

assed and adopted by the Council of The City of San Diego on y the following vote:		OCT 29 1984			
Councilmen Bill Mitchell Bill Cleator Gloria McColl William Jones Ed Struiksma Mike Gotch Dick Murphy Uvaldo Martinez Mayor Roger Hedgecock	Yeas I I I I I I I I I I I I I I I I I I I	Nays	Not Present	Ineligible	
AUTHENTI	CATED BY:				
ROGER HEDGECOC Mayor of The City of San Diego,					
(Seal)		CHARLES G. ABDELNOUR City Clerk of The City of San Diego, California.			
	Ву .	900		carol, Deputy.	
	Offic	e of the City C	lerk, San Diego, C	alifornia	
	Resolution R	26181	Adopted	OCT 2 9 1984	

CITY CLERK'S OFFICE 1984 OCT 17 PM 1: 24 SAN DIEGO, CALIF.