(R-85-919)

## RESOLUTION NUMBER R- 262102 ADOPTED ON DEC 1 0 1984

WHEREAS, S & S CONSTRUCTION CO. OF SAN DIEGO, formerly SHAPELL INDUSTRIES OF SAN DIEGO, INC., subdivider of HILLTOP, under an agreement filed in the office of the City Clerk as Document No. RR-251250, was required to install certain improvements in said subdivision; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that S & S CONSTRUCTION CO. OF SAN DIEGO, formerly SHAPELL INDUSTRIES OF SAN DIEGO, INC., subdivider of HILLTOP, under that certain agreement made with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document No. RR-251250, is hereby granted an extension of time to August 23, 1986, within which to complete the improvements required by said agreement.

というがなが、そのかでは、これが自然がは、100mmの対象の対象のである。 100mmの対象のでは、100mmの対象のである。

John W. Witt, City Attorney APPROVED:

Frederick C. Conrad Chief Deputy City Attorney

FCC:ib:640 11/20/84 Or.Dept:E&D TM 77-197 WO 70851 R-85-919 Form=r.subeot

Passed and adopted by the Council of by the following vote:	The City of San	ne City of San Diego on DEC 1 0 1984			
Councilmen Bill Mitchell Bill Cleator Gloria McColl William Jones Ed Struiksma Mike Gotch Dick Murphy Uvaldo Martinez Mayor Roger Hedgecock	Yeas  Yeas	Nays	Not Present	Ineligible	
AUTHENTI	CATED BY:				
	••••	ROGER HEDGECOCK  Mayor of The City of San Diego, California.			
(Seal)		Mayor of T	The City of San I	Diego, California.	
(sem)	******		RLES G. ABD	ELNOUR	
	Ву .	EM	n Bove		
	Offic	Office of the City Clerk, San Diego, California			
·	Resolution Number	262102	Adopted	DEC 1 0 1984	

CC-1276 (REV. 6-83)

1 contra