(R-85-969)

## RESOLUTION NUMBER R- 262168 ADOPTED ON DEC 17 1984

WHEREAS, PARDEE CONSTRUCTION COMPANY, subdivider of MIRA MESA WEST UNIT NO. 9, under an agreement filed in the office of the City Clerk as Document No. RR-250997, was required to install certain improvements in said subdivision; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that PARDEE CONSTRUCTION COMPANY, subdivider of MIRA MESA WEST UNIT NO. 9, under that certain agreement made with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document No. RR-250997, is hereby granted an extension of time to March 15, 1986, within which to complete the improvements required by said agreement.

APPROVED: John W. Witt, City Attorney

Frederick C Conrad

Chief Deputy City Attorney

FCC:ib:640 11/26/84 Or.Dept:E&D TM 77-228-9 WO 71085 R-85-969 Form=r.subeot

Passed and adopted by the Council o by the following vote:	f The City of San Di	iego on	OE(	C 1 7 1984	
Councilmen Bill Mitchell Bill Cleator Gloria McColl William Jones Ed Struiksma Mike Gotch Dick Murphy Uvaldo Martinez Mayor Roger Hedgecock	Yeas NAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAA	Nays	Not Present	Ineligible	
AUTHENTI	ICATED BY:				
	ROGER HEDGECOCK  Mayor of The City of San Diego, California.				
(Seal)			RLES G. ABDE		
		^	The City of San I	CLEOND, Deputy.	
	Office o	Office of the City Clerk, San Diego, California			
	Resolution 2	62168	Adopted	EC 17 1984	

CC-1276 (REV. 6-83)