(R-85-1201)

RESOLUTION NUMBER R- 262356

ADOPTED ON JAN 22 1985

WHEREAS, PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of CONCORD SQUARE UNIT NO. 2, under an agreement filed in the office of the City Clerk as Document No. RR-252341, was required to install certain improvements in said subdivision; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of CONCORD SQUARE UNIT NO. 2, under that certain agreement made with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document No. RR-252341, is hereby granted an extension of time to July 28, 1986, within which to complete the improvements required by said agreement.

APPROVED: John W. Witt, City Attorney

Ву

Erederick C. Conrad Chief Deputy City Attorney

FCC:ib:640 12/28/84 Or.Dept:E&D TM 78-25-2 WO 71081 R-85-1201 Form=r.subeot

00455

(M) 20 ...

Passed ar	nd adopted by the Council lowing vote:	of The City	of San Di	ego on		JAN 22 1985			
	Councilmen  Bill Mitchell  Bill Cleator Gloria McColl  William Jones  Ed Struiksma  Mike Gotch  Dick Murphy  Uvaldo Martinez  Mayor Roger Hedgecock		Yeas bbbbcbc	Nays	Not Present	Ineligible			
(Seal)	AUTHENT	FICATED BY	Y: 	Mayor of T	ROGER HEDGECOCK  f The City of San Diego, California.  IARLES G. ABDELNOUR  of The City of San Diego, California.				
			By .	City Clerk of	and the second s	Diego, California .			
			Office	of the City Ci	lerk, San Diego, Co	alifomia			

RECEIVED CITY CLEAK SOFFICE 1981 JAN -9 FK 12: 30 SAN DIEGO, CALIF.

00457