(R-85-1202)

RESOLUTION NUMBER R- 262357

ADOPTED ON JAN 22 1985

WHEREAS, PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of CONCORD SQUARE UNIT NO. 3, under an agreement filed in the office of the City Clerk as Document No. RR-255786, was required to install certain improvements in said subdivision; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of CONCORD SQUARE UNIT NO. 3, under that certain agreement made with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document No. RR-255786, is hereby granted an extension of time to February 8, 1986, within which to complete the improvements required by said agreement.

APPROVED: John W. Witt, City Attorney

By

Frederick C. Conrad

Chief Deputy City Attorney

FCC:ib:640 12/28/84 Or.Dept:E&D TM 78-25-3 WO 71336 R-85-1202 Form=r.subeot از ورده وزرد دروو درووو درووو

	Passed and adopted by the Council of The City of San Diego on by the following vote:				JAN 22 1985		
	Councilmen  Bill Mitchell  Bill Cleator  Gloria McColl  William Jones  Ed Struiksma  Mike Gotch  Dick Murphy  Uvaldo Martinez  Mayor Roger Hedgecock	Yeas Land Land Land Land Land Land Land Land	Nays	Not Present	Ineligible		
	AUTHENTICATED BY:						
				OGER HEDGEO		······································	
(Seal)	CHARLES G. ABDELNOUR  City Clerk of The City of San Diego, California.						
				_			
•		Ву	Jarka	ra Ba	ter	, Deputy.	
		Office	Office of the City Clerk, San Diego, California				
		Resolution 2	62357	Adopted	JAN 22	1985	

OTTY CLERK'S STREET 30 SAN DIEGO, GALIF.

00461

106

. . west