(R-85-1430)

## RESOLUTION NUMBER R- 262582 ADOPTED ON FEB 25 1985

WHEREAS, PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of MIRA MESA WEST UNIT NO. 8, under an agreement filed in the office of the City Clerk as Document No. RR-250992, was required to install certain improvements in said subdivision; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of MIRA MESA WEST UNIT NO. 8, under that certain agreement made with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document No. RR-250992, is hereby granted an extension of time to March 15, 1986, within which to complete the improvements required by said agreement.

APPROYER: John W. Witt, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:ib:640 02/05/85 Or.Dept:E&D TM-77-228-8 WO-70971 R-85-1430 Form=r.subeot

Bill Mitchell  Bill Cleator  Gloria McColl  William Jones  Ed Struiksma  Mike Gotch  Dick Murphy  Uvaldo Martinez  Mayor Roger Hedgecock  AUTHENTICATED BY:	ROGER I	HEDGECOCI	Califomia. OUR
nal)	ayor of The City	of San Diego, G. ABDELN	Califomia. OUR
cal)	CHARLES	G. ABDELN	OUR
Ву	Clerk of The Ci		
			, Dep
Office of the			

RECEIVED CITY CLERK ... DIFFICE 1985 FEB 13 AM 11: 30 SAN DIEGO, CALIF.

Election 19 1888

FEB 25 1685

01309