(R-85-1453)

RESOLUTION NUMBER R- 262583

ADOPTED ON FEB 25 1985

WHEREAS, PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of MIRA MESA WEST UNIT NO. 10, under an agreement filed in the office of the City Clerk as Document No. RR-250999, was required to install certain improvements in said subdivision; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of MIRA MESA WEST UNIT NO. 10, under that certain agreement made with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document No. RR-250999, is hereby granted an extension of time to March 15, 1986 within which to complete the improvements required by said agreement.

APPROVED, John W. Witt, City Attorney

By Williams

Chief Deputy City Attorney

FCC:ib:640 02/07/85 Or.Dept:E&D TM-77-228-10 WO-71107 R-85-1453 Form=r.subeot

FEB 25 1985 Passed and adopted by the Council of The City of San Diego on by the following vote: Councilmen Yeas Nays Not Present Ineligible Bill Mitchell Bill Cleator Gloria McColl William Jones Ed Struiksma Mike Gotch Dick Murphy Uvaldo Martinez Mayor Roger Hedgecock **AUTHENTICATED BY:** ROGER HEDGECOCK Mayor of The City of San Diego, California. (Seal) CHARLES G. ABDELNOUR City Clerk of The City of San Diego, California .

Office of the City Clerk, San Diego, California

Resolution 262583 FEB 25 1985

Number Adopted

CC-1276 (REV. 6-83)

\$ \$ * \$ E

RECEIVED
CITY CLERK'S JFFICE
1985 FEB 13 AM II: 28
SAN DIEGO, CALIF.

CHRIST MED

·

168 75 1085

01313