(R-86-292)

RESOLUTION NUMBER R-__263972

ADOPTED ON SEP 9 1985

WHEREAS, Pardee Construction Company, a California corporation, subdivider of N.C.W. NEIGHBORHOOD 3 UNIT NO. 1, under an agreement filed in the office of the City Clerk as Document No. RR~256475, was required to install certain improvements in said subdivision; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that Pardee Construction Company, a California corporation, subdivider of N.C.W. NEIGHBORHOOD 3 UNIT NO. 1, under that certain agreement made with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document No. RR-256475, is hereby granted an extension of time to June 17, 1986, within which to complete the improvements required by said agreement.

APPROVED; JOHN W. WITT, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:cc:640 8/14/85 Or.Dept:E&D TM 02-063 WO 71585 R-86-292

1985 SEP 9 Passed and adopted by the Council of The City of San Diego on by the following vote: Councilmen Not Present Nays Ineligible Bill Mitchell Bill Cleator Gloria McColl William Jones Ed Struiksma Mike Gotch District 7 - vacant Uvaldo Martinez Mayor Roger Hedgecock **AUTHENTICATED BY:** ROGER HEDGECOCK Mayor of The City of San Diego, California. (Seal) CHARLES G. ABDELNOUR City Clerk of The City of San Diego, California . brele Blackell

Office of the City Clerk, San Diego, California

Resolution R-263972 Adopted SEP 9 1985

CC-1276 (REV. 8-85)