(R-86-2135)

## RESOLUTION NUMBER R- 265776 ADOPTED ON MAY 27 1986

WHEREAS, PARDEE CONSTRUCTION COMPANY, a corporation, subdivider of MIRA VIEW UNIT NO. 1, under an agreement filed in the office of the City Clerk as Document No. 748417, was required to install certain improvements in said subdivision; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that PARDEE CONSTRUCTION COMPANY, a corporation, subdivider of MIRA VIEW UNIT NO. 1, under that certain agreement made with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document No. 748417, is hereby granted an extension of time to February 27, 1987, within which to complete the improvements required by said agreement.

APPROVED: John W. Witt, City Attorney

Frederick C. Conrad Chief Deputy City Attorney

FCC:cc:640 05/06/86 Or.Dept:E&D TM 71-227 WO 70411 R-86-2135 Form=r.subeot

Passed and adopted by the Council of by the following vote:	of The City of San Diego on	MAY 27 1986	····· <b>,</b>
Councilmen Abbe Wolfsheimer Bill Cleator Gloria McColl William Jones Ed Struiksma Mike Gotch Judy McCarty Uvaldo Martinez Mayor	Yeas Nays	Not Present Ineligible	זד
AUTHENT		ED STRUIKSMA ayor of The City of San Diego, California.	,,,,,, f
	City Clerk	ARLES G. ABDELNOUR of The City of San Diego, California.	uty.
	Office of the City	Clerk, San Diego, California	
	Resolution 265776	6 Adopted MAY 27 1986	

CITY CLERK'S OFFICE
1986 MAY 14 PM 72 29 1 14 SAN DIEGO, CALIF.

艺 人名意 , 我们