(R-87-189)

## RESOLUTION NUMBER R- 266405

ADOPTED ON AUG 18 1986

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that Mediplex of California, Inc., subdivider of Casa De Las Campanas II, under that certain amended agreement made with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document No.RR- 266404 , is hereby granted an extension of time to July 1, 1988, within which to complete the improvements required by said agreement.

APPROVED: JOHN W. WITT, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:mem 97/29/86 Or Dept:

Or.Dept:E&D\_\_\_\_ TM 84-0848

WO 840848

R-87-189

Form=r.subeot

100 00

	The City of San Diego on,
Council Members  Abbe Wolfsheimer  Bill Cleator  Gloria McColl  William Jones  Ed Struiksma  Mike Gotch  Judy McCarty  Uvaldo Martinez  Mayor Maureen O'Connor	Yeas Nays Not Present Ineligible
AUTHENTICATED BY: (Seal)	MAUREEN O'CONNOR  Mayor of The City of San Diego, California.  CHARLES G. ABDELNOUR  City Clerk of The City of San Diego, California.  By Maydell S. Fallew, Deputy.
	Office of the City Clerk, San Diego, California  Resolution 266405  Number Aug 18 1986

CC-1276 (Rev. 6-86)

SAM BIESD, CALIF.

00350