(R-87-279)

RESOLUTION NUMBER R- 266499

ADOPTED ON SEP 8 1986

WHEREAS, Pardee Construction Company, a California corporation, subdivider of Mesa Summit Unit No. 2, under an agreement filed in the office of the City Clerk as Document No. RR-260900, was required to install certain improvements in said subdivision; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that Pardee Construction Company, a California corporation, subdivider of Mesa Summit Unit No. 2, under that certain agreement made with The City of San Diego, on file in the office of the City Clerk as Document No. RR-260900, is hereby granted an extension of time to June 11, 1987, within which to complete the improvements required by said agreement.

APPROVED: JOHN W. WITT, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:mem 08/12/86 Or.Dept:E&D TM 83-0473 WO 830847

00706

Passed and adopted by the Council of The City of San Diego on by the following vote: Council Members Yeas Nays Not Present Ineligible Abbe Wolfsheimer Bill Cleator Gloria McColl William Jones Ed Struiksma Mike Gotch Judy McCarty Uvaldo Martinez Mayor Maureen O'Connor
Mayor Maureen O'Connor MAUREEN O'CONNOR Mayor of The City of San Diego, California. CHARLES G. ABDELNOUR City Clerk of The City of San Diego, California. By Maureen O'Connor MAUREEN O'CONNOR Mayor of The City of San Diego, California.

CC-1276 (Rev. 6-86)

RECEIVED CITY CLERK'S OFFICE 1986 AUG 26 AM 11: 27 SAN DIEGO, CALIF.