(R-87-166)

RESOLUTION NUMBER R- 266501

ADOPTED ON SEP 8 1986

WHEREAS, Pardee Construction Company, a California corporation, subdivider of Mesa Summit Unit No. 3, under an agreement filed in the office of the City Clerk as Document No. RR-261073, was required to install certain improvements in said subdivision; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that Pardee Construction Company, a California corporation, subdivider of Mesa Summit Unit No. 3, under that certain agreement made with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document No. RR-261073, is hereby granted an extension of time to July 3, 1987, within which to complete the improvements required by said agreement.

APPROVED: JOHN W. WITT, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:mem 08/08/86 Or.Dept:E&D TM 83-0473 WO 830872

00712

ourec,

154 0

ed and adopted by the Council of T he following vote:	he City of San Diego on	SEP 8	1986
Council Members Abbe Wolfsheimer Bill Cleator Gloria McColl William Jones Ed Struiksma Mike Gotch Judy McCarty Uvaldo Martinez Mayor Maureen O'Connor	Yeas I	Nays Not Prese	ent Ineligible
UTHENTICATED BY:		Mayor of The City	N O'CONNOR of San Diego, California. G. ABDELNOUR
			y of San Diego, California.
	Office of th	ne City Clerk, San D	olego, California
	Resolution 26	3504	

CC-1276 (Rev. 6-86)

RECEIVED CITY CLERK'S OFFICE 1986 AUG 26 AM 11: 44 SAN DIEGO, CALIF.