(R-87-281)

## RESOLUTION NUMBER R- 266503 ADOPTED ON SEP 8 1986

WHEREAS, Pardee Construction Company, a California corporation, subdivider of Mesa Summit Unit No. 4, under an agreement filed in the office of the City Clerk as Document No. RR-261116, was required to install certain improvements in said subdivision; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that Pardee Construction Company, a California corporation, subdivider of Mesa Summit Unit No. 4, under that certain agreement made with The City of San Diego, on file in the office of the City Clerk as Document No. RR-261116, is hereby granted an extension of time to July 9, 1987, within which to complete the improvements required by said agreement.

APPROYED: JOHN W. WITT, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:mem 08/12/86 Or.Dept:E&D TM 83-0473 WO 840088

12 (v)

Passed and adopted by the Council of T	he City of San Diego on	SEP 8	1986
by the following vote:  Council Members		Jays Not Present	Ineligible
Abbe Wolfsheimer  Bill Cleator  Gloria McColl  William Jones  Ed Struiksma  Mike Gotch  Judy McCarty  Uvaldo Martinez  Mayor Maureen O'Connor			
AUTHENTICATED BY:	· · · · · · · · · · · · · · · · · · ·	MAUREEN O	'CONNOR n Diego, California.
(Scal)		CHARLES G. A	
	Office of the	e City Clerk, San Diego	, California
	Resolution 266	Adopted	SEP 8 1986

CC-1276 (Rev. 6-86)

RECEIVED CITY CLERK'S OFFICE 1986 AUG 26 AH II: 32 SAN DIEGO, CALIF.