(R-87-401)

RESOLUTION NUMBER R- 266579

ADOPTED ON SEP 1 5 1986

WHEREAS, PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of MESA SUMMIT UNIT NO. 1, under an agreement filed in the office of the City Clerk as Document No. RR-260897, was required to install certain improvements in said subdivision; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of MESA SUMMIT UNIT NO. 1, under that certain agreement made with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document No. RR-260897, is hereby granted an extension of time to June 11, 1987, within which to complete the improvements required by said agreement.

APPROVED: John W. Witt, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:cc:640 08/28/86 Or.Dept:E&D TM 83-0473 WO 830473 R-87-401 Form=r.subeot

01026

Passed and adopted by the Council of The City of San Diego on..... by the following vote: **Council Members** Yeas Not Present Ineligible Nays Abbe Wolfsheimer **Bill Cleator** Gloria McColl 1 1 1 William Jones Ed Struiksma Mike Gotch Judy McCarty **Uvaldo Martinez** Mayor Maureen O'Connor

**AUTHENTICATED BY:** 

MAUREEN O'CONNOR Mayor of The City of San Diego, California.

(Seal)

CHARLES G. ABDELNOUR

ity Clerk of The City of San Diego, California.

Office of the City Clerk, San Diego, California

SAN SITES, ALIE

ingr.

SEP 1 5 1986

CC-1276 (Rev. 6-88)

RECEIVED
CITY CLERK'S OFFICE
1986 SEP -4 AN 8 28
SAN DIEGO. CALIF.