(R-87-503)

RESOLUTION NUMBER R- 266715

ADOPTED ON OCT 06 1986

WHEREAS, THE FIELDSTONE COMPANY, a California corporation, subdivider of CANYON COUNTRY UNIT NO. 7, under an agreement filed in the office of the City Clerk as Document No. RR-259688, was required to install certain improvements in said subdivision; and

WHEREAS, subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that THE FIELDSTONE COMPANY, a California corporation, subdivider of CANYON COUNTRY UNIT NO. 7, under that certain agreement with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document No. RR-259688, is hereby granted an extension of time to December 5, 1987, within which to complete the improvements required by the agreement.

APPROVED. JOHN W. WITT, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:cc:640 09/15/86 Or.Dept:E&D TM 78-377-7 WO 71593 R-87-503 Form=r.subeot

00031

Passed and adopted by the Council of The	OCT 06 1986 e City of San Diego on		CT 06 1986
by the following vote:	- C.1, C. C.1. D.1.B. C.1.		
Council Members	Yeas Nays	Not Present	Ineligible
Abbe Wolfsheimer			
Bill Cleator			
Gloria McColl		<u> </u>	
William Jones			
Ed Struiksma			
Mike Gotch			
Judy McCarty			
Uvaldo Martinez			
Mayor Maureen O'Connor			
AUTHENTICATED BY:	City (Diego, California.
	Office of the Cit	y Clerk, San Diego,	California OCT 06 1986