(R-87-900)

267172 RESOLUTION NUMBER R-

ADOPTED ON DEC 08 1986

WHEREAS, PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of MIRA MESA WEST UNIT No. 8, under an agreement filed in the office of the City Clerk as Document No. RR-250992, was required to install certain improvements in said subdivision; and

WHEREAS, subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of MIRA MESA WEST UNIT No. 8, under that certain agreement with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document No. RR-250992, is hereby granted an extension of time to MARCH 15, 1987, within which to complete the improvements required by the agreement.

JOHN W. WITT, City Attorney

Chief Deputy City Attorney

FCC:cc:640 11/13/86 Or.Dept:E&D TM 77-228-8 WO 70971 R-87-900 Form=r.subeot

00074

Passed and adopted by the Council of The C	DEC 08 1986
by the following vote:  Council Members  Abbe Wolfsheimer	Yeas Nays Not Present Ineligible
Bill Cleator Gloria McColl William Jones	
Ed Struiksma  Mike Gotch  Judy McCarty  District 8	Q
Mayor Maureen O'Connor	
AUTHENTICATED BY:	MAUREEN O'CONNOR  Mayor of The City of San Diego, California.
Seal) .	CHARLES G. ABDELNOUR  City Clerk of The City of San Diego, California.  By Maydell Z. Mileson, Deput
Γ	Office of the City Clerk, San Diego, California
1	Resolution 267172 DEC 08 1986