(R-87-1590)

RESOLUTION NUMBER R- 267752

ADOPTED ON FFR 23 1987

WHEREAS, PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of MESA SUMMIT UNIT NO. 5, under the Subdivision Improvement Agreement filed in the office of the City Clerk as Document No. RR-262574, was required to install certain improvements in said subdivision; and

WHEREAS, subdivider has requested an extension of time in which to complete the work and the Engineering and Development Director and the City Manager have recommended that subdivider be granted the extension of time; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that PARDEE CONSTRUCTION COMPANY, a California corporation, subdivider of MESA SUMMIT UNIT NO. 5, under that certain Subdivision Improvement Agreement on file in the office of the City Clerk as Document No. RR-262574, is hereby granted an extension of time to February 25, 1988, within which to complete the improvements required by the agreement.

APPROVED: JOHN W. WITT, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:cc:640 02/05/87 Or.Dept:E&D TM 83-0473 WO 840105

R-87-1590

Form=r.subeot

Passed and adopted by the Council of The by the following vote:	ne City of San Die	go on	FEB 23	1987
Council Members Abbe Wolfsheimer Bill Cleator Gloria McColl William Jones Ed Struiksma Mike Gotch Judy McCarty Celia Ballesteros Mayor Maureen O'Connor	Yeas Subbushed	Nays	Not Present	Ineligible
AUTHENTICATED BY: (Seal)	MAUREEN O'CONNOR Mayor of The City of San Diego, California. CHARLES G. ABDELNOUR City Clerk of The City of San Diego, California. By Bound, Deputy.			
	Off	ce of the City	Clerk, San Diego	California
	Resolutio		••	FEB 2 3 1987

CC-1276 (Rev. 12-86)

RECEIVED
CITY CLERK'S OFFICE
1987 FEB 1 I PM 4: 00
SAN DIEGO, CALIF.