(R-87-2476)

RESOLUTION NUMBER R- 268727

ADOPTED ON JUN 29 1987

BE IT RESOLVED, by the Council of The City of San Diego, that Change Order No. 1, dated April 16, 1987, heretofore filed with the City Clerk of said City as Document No. 1268727, issued in connection with the contract between The City of San Diego and CAL SOUTHWEST CONSTRUCTION INC., for Pacific Beach Trunk Sewer Manhole Replacement, Phase II, said contract having been filed in the office of the City Clerk as Document No. RR-266681, be and the same is hereby approved; and the change therein set forth, amounting to a net decrease in the contract price of \$41,802.

APPROVED: John W. Witt, City Attorney

Βv

Ted Bromfield

Chief Deputy City/Attorney

TB:js:823.5

05/27/87

Or.Dept:W.Util.

R-87-2476

Form=r.co

Passed and adopted by the Council of Th by the following vote:	e City of San Diego on	JUN 29 1987	,
Council Members Abbe Wolfsheimer Bill Cleator Gloria McColl William Jones Ed Struiksma Mike Gotch Judy McCarty Celia Ballesteros Mayor Maureen O'Connor	Yeas Nays	Not Present Ineligible	
AUTHENTICATED BY:	 Ma	MAUREEN O'CONNOR yor of The City of San Diego, Califo	
(Scal)	City	HARLES G. ABDELNOT Clerk of The City of San Diego, Cali	fornia.
	Ву		, Deputy.
	Office of the C	ity Clerk, San Diego, California	
	Resolution 2687	27 Adopted JUN 29	1987

CC-1276 (Rev. 12-86)

1987 JUN 10 PM 2: 35 SAN DIEGO, SALIF.

CITY CLERK'S OFFICE

01062