(R-88-745)

RESOLUTION NUMBER R- 269547 ADOPTED ON OCT 261987

WHEREAS, PARDEE CONSTRUCTION COMPANY, subdivider of N. C. W. NEIGHBORHOOD 7, UNIT NO. 3, under the Subdivision Improvement Agreement filed in the office of the City Clerk as Document No. RR-261618, was required to install certain improvements in said subdivision; and

WHEREAS, subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that subdivider be granted the extension of time; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that PARDEE CONSTRUCTION COMPANY, subdivider of N. C. W. NEIGHBORHOOD 7, UNIT NO. 3, under that certain Subdivision Improvement Agreement on file in the office of the City Clerk as Document No. RR-261618, is hereby granted an extension of time to October 1, 1988, within which to complete the improvements required by the agreement.

APPROVED: JOHN W. WITT, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:cc:600 10/09/87 Or.Dept:E&D TM 82-0714 WO 840173 R-88-745 Form=r.subeot

Passed and adopted by the Council of The	he City of San Diego on OCT 2 6 1987				
by the following vote:					
Council Members Abbe Wolfsheimer	Yeas	Nays	Not Present	Ineligible	
Bill Cleator	四,				
Gloria McColl District 4				VACAN	r
Ed Struiksma					
Mike Gotch Judy McCarty			П	Ц	
Celia Ballesteros					
Mayor Maureen O'Connor					
AUTHENTICATED BY: (Seal)		мауо СН	MAUREEN O' or of The City of San ARLES G. Al erk of The City of S	Diego, California. BDELNOUR an Diego, California.	Deputy.
			Clerk, San Diego	•	. 187
GG-1278 (Rev. 12-86)	Number	Peli T. F. G. T. S.	Adopted	OCT 2 6 19	

. .

CITY CLERK'S OFFICE
1987 OCT 14 PN 1:53
SAN DIEGO, CALIF.