(R-88-1094)

RESOLUTION NUMBER R- 269836

WHEREAS, DALEY CORPORATION, subdivider of MURPHY CANYON GATEWAY, under the Subdivision Improvement Agreement filed in the office of the Engineering & Development Department as Engineering Permit No. W-30082, was required to install certain improvements in said subdivision; and

WHEREAS, subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that subdivider be granted the extension of time; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that DALEY CORPORATION, subdivider of MURPHY CANYON GATEWAY, under that certain Subdivision Improvement Agreement on file in the office of the Engineering & Development Department as Engineering Permit No. W-30082, is hereby granted an extension of time to November 30, 1988, within which to complete the improvements required by the agreement.

APPROVED: JOHN W. WITT, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:cc:600 11/17/87 Or.Dept:E&D TM 84-0902 WO 840902 R-88-1094 Form=r.subeot

Passed and adopted by the Council of The City of San Diego on		NOV 3 0 1987			
Yeas	Nays	Not Present	Incligible	: ₄	
W					
			—— v	/ACANT	
U					
•	X.	MIDEEN OV	CONINIOD		
***************************************			*****************		
*******	************			************	
	City Cle	rk of The City of Sa	in Diego, Calif	iornia.	
By	June	4. Blace	full	, Dep	
				•	
		•			
				r -	
				. •	
•	•				
	,				
Office	f the City	Clerk, San Diego	California		
		Mayor CH. By Cle	MAUREEN O' Mayor of The City of San CHARLES G. AF City Clerk of The City of Sa	MAUREEN O'CONNOR Mayor of The City of San Diego, Califor Chy Clerk of The City of San Diego, Califor	

CC-1276 (Rev. 12-86)