(R-88-1464 REV. 1)

RESOLUTION NUMBER R- 270435

ADOPTED ON FEB 29 1988

WHEREAS, Pardee Construction Company, subdivider of Mira View Unit No. 1, under the Subdivision Improvement Agreement filed in the office of the City Clerk as Document No. 748417, was required to install certain improvements in said subdivision; and

WHEREAS, subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that subdivider be granted the extension of time; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that Pardee Construction Company, subdivider of Mira View Unit No. 1, under that certain Subdivision Improvement Agreement on file in the office of the City Clerk as Document No. 748417, is hereby granted an extension of time to February 28, 1990, within which to complete the improvements required by the agreement.

APPROVED: JOHN W. WITT, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:ta 01/15/88

02/24/88 REV. 1

Or.Dept:E&D

T.M. 71-227

W.O. 070411

R-88-1464

Form=r.subeot

1003 FEB 25 FH 3: 10

Simonaus. Cheff.

4

* -----

4

1 , , ,

e e e

.

118 77 188

4 1 1 1 1 1 1 1

7)1

Passed and adopted by the Council of Tl	he City of San Diego on
by the following vote:	
Council Members Abbe Wolfsheimer Ron Roberts Gloria McColl H. Wes Pratt Ed Struiksma J. Bruce Henderson Judy McCarty Bob Filner Mayor Maureen O'Connor	Yeas Nays Not Present Ineligible
AUTHENTICATED BY:	MAUREEN O'CONNOR Mayor of The City of San Diego, California. CHARLES G. ABDELNOUR City Clerk of The City of San Diego, California. By Lune G. Blackell, Deput
	Office of the City Clerk, San Diego, California
	Resolution 270435 FEB 29 1988 Number Adopted

CC-1276 (Rev. 12-87)