(R-88-1889)

RESOLUTION NUMBER R- 270634

ADOPTED ON APR 04 1988

WHEREAS, BALDWIN BUILDING COMPANY, subdivider of CARMEL VALLEY UNIT NO. 1, under the Subdivision Improvement Agreement filed in the office of the City Clerk as Document No. RR-264198, was required to install certain improvements in said subdivision; and

WHEREAS, subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that subdivider be granted the extension of time; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that BALDWIN BUILDING COMPANY, subdivider of CARMEL VALLEY UNIT NO. 1, under that certain Subdivision Improvement Agreement on file in the office of the City Clerk as Document No. RR-264198, is hereby granted an extension of time to February 2, 1989, within which to complete the improvements required by the agreement.

APPROVED: JOHN W. WITT, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:ta 03/17/88 Or.Dept:E&D T.M. 83-0881 W.O. 830881 R-88-1889 Form=r.subeot

Passed and adopted by the Council of The C by the following vote:	City of San Diego o	n	APR 04 1988	
Council Members Abbe Wolfsheimer Ron Roberts Gloria McColl H. Wes Pratt Ed Struiksma J. Bruce Henderson Judy McCarty Bob Filner Mayor Maureen O'Connor	Yeas end on on on on one of the original orig	Nays	Not Present	Ineligible
AUTHENTICATED BY: Seal)	 By	Mayor C H	IAUREEN O' of The City of Sun ARLES G. Al rk of The City of Si	Diego, California.
			•	
	• Office o	of the City	Clerk, San Diego	, California
• • • • • • • • • • • • • • • • • • •	Resolution 2	7063	34 Adopted	APR 0 4 1988

CC-1276 (Rev. 12-87)

٦

RECEIVED

C. A. C.