(R-89-535)

RESOLUTION NUMBER R- 271902

ADOPTED ON <u>SEP 191988</u>

BE IT RESOLVED, by the Council of The City of San Diego, that Change Order No. 3, dated June 15, 1988, heretofore filed with the City Clerk of said City as Document No. 1271902, issued in connection with the contract between The City of San Diego and L. R. HUBBARD CONSTRUCTION COMPANY, INC., said contract having been filed in the office of the City Clerk as Document No. RR-269713, be and the same is hereby approved; and the changes therein set forth, amounting to a net increase in the contract price of \$25,458.46, and an extension of time of eighteen (18) working days, be and the same are hereby approved.

APPROVED: John W. Witt, City Attorney

Ву

Rudolf Hradecky

Deputy City Attorney

RH:mrh 09/06/88

Or.Dept:Pk.&Rec.

R-89-535

Form=r.co

#124 (K)

	SEP 19 1998 • City of San Diego on		
Council Members Abbe Wolfsheimer Ron Roberts Gloria McColl H. Wes Pratt Ed Struiksma J. Bruce Henderson Judy McCarty Bob Filner Mayor Maureen O'Connor	Yeas, Nay	s Not Present	Ineligible
AUTHENTICATED BY: (Seal)	(City	MAUREEN O' ayor of The City of San CHARLES G. Al Clerk of The City of San	Diego, California. BDELNOUR an Diego, California.
	Бу л.х ду ж.		
	Office of the	City Clerk, San Diego	, California
	Resolution £2719	02	CFD 101000

CC-1276 (Rev. 12-87)

RECEIVED

88 SEP - 7 PM 4: 21

CITY CLERKS OFFICE
SAN DIEGO, CA

TOME

7 19 1448