(R-89-364)

RESOLUTION NUMBER R- 272060

ADOPTED ON _____OCT 101988

BE IT RESOLVED, by the Council of The City of San Diego, that Change Order No. 2, dated March 22, 1988, heretofore filed with the City Clerk of said City as Document No. 272060, issued in connection with the contract between The City of San Diego and MACCO CONSTRUCTORS, INC., for the construction of the Via de la Valle Sewer System, said contract having been filed in the office of the City Clerk as Document No. RR-D2251-5, be and the same is hereby approved; and the changes therein set forth, amounting to a net increase in the contract price of \$9,903.56, and an extension of time of 96 working days, be and the same are hereby approved.

APPROVED: John W. Witt, City Attorney

By Med Browfiel

Chief Deputy City Attorney

TB:js:823.5 09/14/88

Or.Dept:W.Util.

R-89-364

Form=r.co

The City of San Diego

CERTIFICATE OF CITY AUDITOR AND COMPTROLLER

ty of San Diego on,
Yeas Nays Not Present Ineligible
MAUREEN O'CONNOR Mayor of The City of San Diego, California. CHARLES G. ARDELNOUR
CHARLES G. ABDELNOUR City Clerk of The City of San Diego, California.
By Jula Blackell Deputy
Office of the City Clerk, San Diego, California
tesolution R-272060 Adopted OCT 101988

RECEIVED

88 SEP 29 AM 8: 29

CITY CLERKS OFFICE SAN DIEGO, CA

COLUMB TO HER

10 1988