(R-89-740)

ADOPTED ON OCT 31 1988

WHEREAS, H. G. FENTON MATERIAL COMPANY, a California corporation, subdivider of Mission Valley Heights, under an agreement filed in the office of the City Clerk as Document No. RR-261473, was required to install certain improvements in said subdivision; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that H. G. FENTON MATERIAL COMPANY, a California corporation, subdivider of Mission Valley Heights, under that certain agreement made with THE CITY OF SAN DIEGO, on file in the office of the City Clerk as Document No. RR-261473, is hereby granted an extension of time to September 10, 1989, within which to complete the improvements required by said agreement.

APPROVED: JOHN W. WITT, City Attorney

Ву

Frederick C. Conrad

Chief Deputy City Attorney

FCC:fs 10/11/88 Or.Dept:E&D T.M. 02-144 W.O. 840122 R-89-740 Form=r.subeot

R-272211

Passed and adopted by the Council of The	: City of San Diego o	on	OCT 3 1 1988		
by the following vote:					
Council Members	Yeas	Nays	Not Present	Ineligible	
Abbe Wolfsheimer	U				
Ron Roberts	<u> </u>				
Gloria McColl	<u> </u>				
H. Wes Pratt					
Ed Struiksma					
J. Bruce Henderson			Z		
Judy McCarty					
Bob Filner					
Mayor Maureen O'Connor				Ш	
AUTHENTICATED BY: (Seal)	Ву	CH. City Cle	ARLES G. Al	Diego, California. BDELNOUR In Diego, California.	Deputy.
	Resolution 2	7221	1 Adopted	OCT 3119	88

CC-1276 (Rev. 12-87)

RECEIVED

88 OCT-19 PM 3: 12

CITY CLERKS OFFICE SAN DIEGO, CA