(R-89-1657)

RESOLUTION NUMBER R- 273069 MAR 2 0 1989

BE IT RESOLVED, by the Council of The City of San Diego, that Change Order No. 1, dated January 24, 1989, heretofore filed with the City Clerk of said City as Document No. RR-273069, issued in connection with the contract between The City of San Diego and MUR-VIC CONSTRUCTION COMPANY, INC., said contract having been filed in the office of the City Clerk as Document No. RR-271359, be and the same is hereby approved; and the changes therein set forth, amounting to a net increase in the contract price of \$20,461.90.

BE IT FURTHER RESOLVED, that the City Auditor and Comptroller is hereby authorized to expend \$8,654.42 from Fund No. 18518, Dept. No. 5613, Org. No. 1301 for the purpose of executing Change Order No. 1., Contract No. 7, for the improvement of City Heights block grant alley and sewer main replacement.

APPROVED: John W. Witt, City Attorney

John K. Riess

Deputy City Attorney

JKR:sko 02/27/89

Aud.Cert:8900686

Or.Dept:E&D R-89-1657 Form=r.co2

The City of San Diego

CERTIFICATE OF CITY AUDITOR AND COMPTROLLER

and is otherwise unallotted. Amount \$				Fund						
		•								
Date, 19			Ву:			AUDITOR AND COMPTROLLER'S DEPARTMENT				
·					ACC	OUNTING	DATA			
ACCTG. LINE	CY PY	FUND	DEPT	ORG.	ACCOUNT	JOB ORDER	OPERATION ACCOUNT	BENF/EQUIP	FACILITY	AMOUNT
	 								<u> </u>	
	<u>. </u>	1								
								TOTALA	MOUNT	FUND OVERRIDE
ourpose Freasur same ar anticipa Not to Vendor	e of sary, or e to buted to Excee	aid contra are antice of drawn of come in and \$_8,6 and \$_8,6	nct, that ipated to , and the nto the 54.42	sufficie o come at the sa Treasur	nt moneys into the Tr id moneys y, to the cr	to meet (reasury, s now ac redit of sa	the obligat to the cred tually in th aid approp	tions of said it of the ap he Treasur oriation, ar	d contract propriaty, togethe otherw	appropriated for the ct are actually in the cion from which the ner with the moneys ise unencumbered.
Purpos	e_Aut	horizin	g the i	ncrease	in fund	s for th	ne City H	eights Blo	ock Gran	nt Alley and
Sewe	r Mai	n Repla	cement	Contrac	et #7.	1	 			
Date	Febru	ary 13	, 19	o 89		By: Ł	an liex	le de de	=100)
<i>D</i> aic			, 1 .	<i>J</i>		Dy. +	VI LAVOOS	AUDITOR AN	O COMPTROL	LER'S DEPARTMENT
					ACC	COUNTING	DATA			
	CY	FUND	DEPT	ORG.	ACCOUNT	JOB ORDER	OPERATION ACCOUNT	BENF/EQUIP	FACILITY	AMOUNT
ACCTG. LINE	ļ. r.			1301	4114	000001]	\	\$8,654.42
ACCTG. LINE		18518	5613	1201		 				
		18518	5613	1301						
		18518	5613	1301						
		18518	5613	1301						
		18518	5613	1301				TOTAL	AMOUNT	\$8,654.42

Change NO.1

L- 273069

MAR 2 0 1989

AC 8900686

by the following vote:	City of San Diego on				
Council Members Abbe Wolfsheimer Ron Roberts Gloria McColl H. Wes Pratt Ed Struiksma J. Bruce Henderson Judy McCarty Bob Filner Mayor Maureen O'Connor	Yeas Nays Not Present Ineligible				
AUTHENTICATED BY:	MAUREEN O'CONNOR Mayor of The City of San Diego, California.				
(Seal)	CHARLES G. ABDELNOUR City Clerk of The City of San Diego, California.				
	By Marghell of Philesows				
	Office of the City Clerk, San Diego, California				
	Resolution R-273069 MAR 2 0 1989 Number Adopted				

89 HAR -8 PM 12: 25

CITY CLERKS OFFICE SAN DIEGO, CA->

The plant and the

got spooling manifestion. To re-engineering data properties

The comment from the sta