(R-89-1946)

RESOLUTION NUMBER R- 273300

ADOPTED ON APR 84 1989

WHEREAS, Pardee Construction Company, subdivider of North
City West (N.C.W.) Neighborhood 7 Unit No. 3, under the
Subdivision Improvement Agreement filed in the office of the City
Clerk as Document No. RR-261618, was required to install certain
improvements in said subdivision; and

WHEREAS, subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that subdivider be granted the extension of time; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that Pardee Construction Company, subdivider of N.C.W. Neighborhood 7 Unit No. 3, under that certain Subdivision Improvement Agreement on file in the office of the City Clerk as Document No. RR-261618, is hereby granted an extension of time to June 1, 1990, within which to complete the improvements required by the agreement.

APPROVED: JOHN W. WITT, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:1c 04/10/89 Or.Dept:E&D T.M. 82-0714 W.O. 840173 R-89-1946 Form=r.subeot

Passed and adopted by the Council of The by the following vote:	ne City of San Diego on APR 24 1989
Council Members  Abbe Wolfsheimer  Ron Roberts  Gloria McColl  H. Wes Pratt  Ed Struiksma  J. Bruce Henderson  Judy McCarty  Bob Filner  Mayor Maureen O'Connor	Yeas Nays Not Present Ineligible
AUTHENTICATED BY: (Seal)	MAUREEN O'CONNOR  Mayor of The City of San Diego, California.  CHARLES G. ABDELNOUR  City Clerk of The City of San Diego, California.  By Malackell , Deputy.
	Office of the City Clerk, San Diego, California
	Resolution 273300 Adopted APR 24 1989

CC-1276 (Rev. 12-87)

## 00.000 10.000 5.00

Commence of the second

service as the service of

The second secon

. .

With TH MAD

11. (b)