(R-90-1059)

RESOLUTION NUMBER R-

ADOPTED ON JAN 2 2 1990

WHEREAS, The Fieldstone Company, subdivider of Canyon Country - Unit No. 5, under the Subdivision Improvement Agreement filed in the office of the City Clerk as Document No. RR-267589, was required to install certain improvements in said subdivision; and

WHEREAS, subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that subdivider be granted the extension of time; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that The Fieldstone Company, subdivider of Canyon Country - Unit No. 5, under that certain Subdivision Improvement Agreement on file in the office of the City Clerk as Document No. RR-267589, is hereby granted an extension of time to August 1, 1990, within which to complete the improvements required by the agreement.

APPROVED: JOHN W. WITT, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:lc 01/08/90

Bv

Or.Dept:E&D

T.M. 85-0494

W.O. 850404

R-90-1059

Form=r.subeot

1 1 (6)

Passed and adopted by the Council of The City of San Diego on			JAN 2 2 1990		
by the following vote:	of San Diego	OII	••••••		· •
Council Members Abbe Wolfsheimer Ron Roberts John Hartley H. Wes Pratt Linda Bernhardt J. Bruce Henderson Judy McCarty Bob Filner Mayor Maureen O'Connor	Yeas Print In	Nays	Not Present	Ineligible	
AUTHENTICATED BY:		*************	IAUREEN O'r of The City of San		٠,
(Seal)	ву	City Cle	ARLES G. All ork of The City of St.	n Diego, California.	
	Office of the City Clerk, San Diego, California				
	Resolution	275	6007	JAN 2 2 1990	

RECEIVED

90 JAN 10 AM 0:59

DITY CLERTS 0:558

SAN DIEGOL CA