(R-90-1104)

RESOLUTION NUMBER R- 275088

ADOPTED ON

FEB 0 5 1990

BE IT RESOLVED, by the Council of The City of San Diego, that Construction Change Order No. 2, dated September 14, 1989, in connection with South Shores Development Phase I, heretofore filed with the City Clerk of said City as Document No. \$\frac{\partial 275088}{275088}\$ issued in connection with the contract between The City of San Diego and T.B. Penick & Sons, Inc., said contract having been filed in the office of the City Clerk as Document No. \$\frac{\partial RR-\frac{\partial 69756}{26}}{26}\$, be and the same is hereby approved; and the changes therein set forth, amounting to a net increase in the contract price of \$109,637.75, be and the same is hereby approved.

APPROVED: JOHN W. WITT, City Attorney

Rudolf Hradecky

Deputy City Attorney

RH:mb 01/18/90 Or.Dept:Pk.&Rec. R-90-1104 Form=r.co

	City of San Diego o	on	FEB 0 5 1990		
Council Members Abbe Wolfsheimer Ron Roberts John Hartley H. Wes Pratt Linda Bernhardt J. Bruce Henderson Judy McCarty Bob Filner Mayor Maureen O'Connor	Yeas	Nays	Not Present	Ineligible	
AUTHENTICATED BY: Seal)	MAUREEN O'CONNOR Mayor of The City of San Diego, California. CHARLES G. ABDELNOUR City Clerk of The City of San Diego, California.				
	Ву	9.he	nda R. 1	Basnes, Deputy.	
			,		
	Of	fice of the	City Clerk, San Die	ego, California	
	Resolution Number	2-27	5088 Adopte	FEB 0 5 1990	

CC-1276 (Rev. 11-89)

RECEIVED

90 JAN 24 PM 4: 24

CITY CLERKS OFFICE SAN DIEGO, CA