(R-90-1961)

RESOLUTION NUMBER R-

275842

ADOPTED ON

JUN 111990

WHEREAS, Pardee Construction Company, subdivider of MESA SUMMIT UNIT NO. 6, under the Subdivision Improvement Agreement filed in the office of the City Clerk as Document No. RR-270343, was required to install certain improvements in said subdivision; and

WHEREAS, subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that subdivider be granted the extension of time; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that Pardee Construction Company, subdivider of MESA SUMMIT UNIT NO. 6, under that certain Subdivision Improvement Agreement on file in the office of the City Clerk as Document No. RR-270343, is hereby granted an extension of time to February 18, 1991, within which to complete the improvements required by the agreement.

APPROVED: JOHN W. WITT, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:1c 05/21/90 Or.Dept:E&D T.M. 83-0473 W.O. 840693 R-90-1961 Form=r.subeot

	JUN 11 1990
Passed and adopted by the Council of The C by the following vote:	City of San Diego on,
Council Members Abbe Wolfsheimer Ron Roberts John Hartley H. Wes Pratt Linda Bernhardt J. Bruce Henderson Judy McCarty Bob Filner Mayor Maureen O'Connor	Yeas Nays Not Present Ineligible
AUTHENTICATED BY:	MAUREEN O'CONNOR Mayor of The City of San Diego, California.
(Scal)	CHARLES G. ABDELNOUR City Clerk of The City of San Diego, California. By Marylell S. Milesows, Deputy.
	Office of the City Clerk, San Diego, California
	Resolution R-275842 JUN 11 1990 Number

and the second of the second

90 MAY 30 PM 3: 12

SAN DIEGO, CA

: