(R-91-504)

WHEREAS, Lusk-Smith/Mira Mesa North, subdivider of Lusk Mira Mesa Residential Unit No. 1, under an agreement filed in the office of the City Clerk as Document No. RR-266488, was required to install certain improvements in said subdivision; and

WHEREAS, subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that subdivider be granted the extension of time; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that Lusk-Smith/Mira Mesa North, subdivider of Lusk Mira Mesa Residential Unit No. 1, under that certain Subdivision Improvement Agreement on file in the office of the City Clerk as Document No. RR-266488, is hereby granted an extension of time to September 8, 1991, within which to complete the improvements required by the agreement.

APPROVED: \_ JOHN W. WITT, City Attorney

By

Frederick C. Conrad

Chief Deputy City Attorney

FCC:pev 09/18/90 Or.Dept:E&D T.M.84-0675 W.O.850517 R-91-504 Form=r.subeot

( 1 )

## OCT 011990 Passed and adopted by the Council of The City of San Diego on...... by the following vote: **Council Members** Yeas Nays Not Present Ineligible Abbe Wolfsheimer Ron Roberts John Hartley H. Wes Pratt Linda Bernhardt J. Bruce Henderson Judy McCarty **Bob Filner** Mayor Maureen O'Connor MAUREEN O'CONNOR **AUTHENTICATED BY:** Mayor of The City of San Diego, California. CHARLES G. ABDELNOUR (Seal) City Clerk of The City of San Diego, California.

Office of the City Clerk, San Diego, California

...... Adopted......

By BRanda R. Barnes

Resolution R 276624

OCT 01 1990