

(R-91-788)

RESOLUTION NUMBER R- 276852

ADOPTED ON NOV 13 1990

WHEREAS, Pardee Construction Company, a California corporation, subdivider of SUN RIDGE VISTA UNIT NO. 1, under the Subdivision Improvement Agreement filed in the office of the City Clerk as Document No. RR-269339, was required to install certain improvements in said subdivision; and


WHEREAS, subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that subdivider be granted the extension of time; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that Pardee Construction Company, a California corporation, subdivider of SUN RIDGE VISTA UNIT NO. 1, under that certain Subdivision Improvement Agreement on file in the office of the City Clerk as Document No. RR-269339, is hereby granted an extension of time to August 1, 1991, within which to complete the improvements required by the agreement.

APPROVED: JOHN W. WITT, City Attorney

BY


Frederick C. Conrad
Chief Deputy City Attorney

FCC:lc
10/30/90
Or.Dept:E&D
T.M.85-0910
W.O.850910
R-91-788
Form=r.subeeot

