(R-91-983)

RESOLUTION NUMBER R- 277143

WHEREAS, Pardee Construction Company, a California corporation, subdivider of MESA CLASSIC UNIT NO. 2, under the Subdivision Improvement Agreement filed in the office of the City Clerk as Document No. RR-271960, was required to install certain improvements in said subdivision; and

WHEREAS, subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that subdivider be granted the extension of time; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that Pardee Construction Company, a California corporation, subdivider of MESA CLASSIC UNIT NO. 2, under that certain Subdivision Improvement Agreement on file in the office of the City Clerk as Document No. RR-271960, is hereby granted an extension of time to August 1, 1991, within which to complete the improvements required by the agreement.

APPROVED: JOHN W. WITT, City Attorney

D 17

Frederick C. Conrad

Chief Deputy City Attorney

FCC:1c 12/05/90 Or.Dept:E&D T.M.86-0803 W.O.870931 R-91-983 Form=r.subeot

#120

		JAN 0 9 1991	
Passed and adopted by the Council of The City of San Diego on JAN U9 1391 by the following vote:			
Council Members  Abbe Wolfsheimer  Ron Roberts  John Hartley  H. Wes Pratt  Linda Bernhardt  J. Bruce Henderson  Judy McCarty  Bob Filner  Mayor Maureen O'Connor	Yeas Nays	Not Present	Ineligible
AUTHENTICATED BY: (Seal)	Mayo CH City Cle	MAUREEN O'CO r of The City of San Di ARLES G. ABI erk of The City of San	DELNOUR Diego, California.
		City Clerk, San Diego	
	Resolution ( -277 Number	<b>143</b> Adopted.	JAN 09 1991

CC-1276 (Rev. 11-89)

PECELVED CITY CLERK'S DEFICE 90 DEC 21 PM 4: 54 SAN DIEGO, CALIF.

<u>\_</u>

.